
FIRE-RESCUE FACILITIES BOND ISSUE BLUE RIBBON COMMITTEE 
100 NORTH ANDREWS AVENUE 

8th FLOOR CONFERENCE ROOM 
FORT LAUDERDALE, FLORIDA, 33301 

THURSDAY, MAY 14, 2015  
6:00 p.m. to 8:00 p.m. 

 
              
MEMBERS                                          Present        Absent 
Thornie Jarrett, Chair  P 1  0   
Douglas Meade, Vice Chair P 1  0   
Nadine Hankerson    P 1  0   
Allan Kozich (6:15 – 6:55 p.m.) P 1  0   
Steven Mayer   A 0  1   
Patrick McTigue (arr. 6:10 p.m.) P 1  0   
Frederick Nesbitt   P 1  0   
Bryson Ridgway    A 0  1   
Doug Ruth    P 1  0   
Frank Snedaker   P 1  0   
 
Staff 
Carlos Acosta, Senior Project Manager and Committee Liaison 
Jamie Opperlee, Recording Secretary, Prototype, Inc. 
 
Communication to the City Commission 
 
By unanimous consensus, the Committee agreed to recommend to the City 
Commission that the money from the sale of the property at 825 East Sunrise 
Boulevard, which was originally designated for construction of Fire Station 29, be put 
toward the fire bond program. 
 
I.  Call to Order/Roll Call  
 

Mr. Acosta called the meeting to order at 6:05 p.m. 
 

 Quorum Requirement 
 
As of this date there were 10 appointed members to the Committee, which means 6 
would constitute a quorum.  It was noted there was a quorum at the commencement of 
the meeting. 
 

II.  Election of Chair and Vice Chair 
 
Mr. Acosta suggested that they meet at 5:00 p.m. instead of 6:00 p.m. 
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Mr. Nesbitt commented there has not been much progress in three years, and did not 
want to meet unless there was some issue to discuss.  Mr. Snedaker felt that every 
other month was a good goal to keep the program moving. 
 
[Mr. McTigue arrived at 6:10 p.m.) 

 
Mr. Jarrett stated that if they do not meet and get commitments from the City 
Commission, nothing will be accomplished.   
 
Mr. Acosta recommended they meet every other month; and if there is nothing to meet 
on, it was recommended that the Chair of the Committee have the discretion to cancel 
the meeting. 
 
Mr. Jarrett volunteered to be Chair and all voted in favor.  Mr. Meade volunteered to be 
Vice Chair and all voted in favor. 
 
III. Staff Liaison Report 
 

 Design – FS 8, FS 13, FS 54 
 
Mr. Acosta referred to the distributed report, which contained the available budgets for 
each fire station. 
 
FS #54 
 
Mr. Acosta mentioned that on May 5, 2015, the City Commission approved entering into 
contract negotiations with Pierce, Goodwin, Alexander, and Linville Inc. (PGAL), design 
consultants.  Scope of services and terms of compensations are the remainder of the 
design (now at 90%); the consultant will evaluate progress.  Mr. Snedaker predicted 
there would be a lot of redesign due to changed building standards.  He added it is 
different from other stations due to its area, flood criteria, etc.   
 
Mr. Acosta stated that there is no architect of record at this time, and when the new one 
comes on, they have to perform a detailed analysis of all work done so far and prepare 
the plans for construction.  The plan also includes having them inspect future work as it 
is being performed. 
 
[Mr. Kozich arrived at 6:15 p.m.] 

 
There was a brief discussion on the circumstances concerning the departure of the 
previous architect.  Mr. Acosta remarked that the City Engineering Department will 
review the plans submitted by PGAL Inc.   
 
Mr. Acosta added that the City will begin asbestos remediation on the existing fire 
station on May 18, 2015.  Once it is removed, demolition of the building by the City 
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should begin in August.  Mr. Acosta explained that the City is doing the remediation and 
demolition in exchange for a land swap.   
 
Chair Jarrett was curious how the cost of the temporary building went from $250,000 to 
$850,000.   Mr. Acosta said that the design of the new fire station should be done in 
April, 2016, and they will be using the temporary building for some time after that. 
 
FS #8 
 
Mr. Acosta reported that Fire Station #8 also has a land swap related to it, pending 
approval from the National Environmental Protection Act and the Federal Transit 
Administration.  If the approval occurs in May, the land swap will occur on June 12, 
2015.  He then reviewed the details of the land swap. 
 
Mr. Acosta stated they are negotiating with CPZ Design Consultant on the scope of 
services and fees.  Discussion ensued about previously contracted consultants and 
previously considered locations for the station.   
 
Chair Jarrett recalled there was no money in the bond issue for land, except for the new 
Fire Station #8.  Nobody considered that newer stations would not fit on the footprints of 
the older, smaller stations, so then they had to carry out the land swaps to obtain more 
room.  It was pointed out that the current location may not be ideal, but land was 
available there. 
 
FS #13 
 
Mr. Acosta reminded the Committee they are still waiting on the response (due in April) 
from Antioch College whether the City will be able to get the land to fit the fire station 
on.  After approval from the College, the matter will go to the State; they will take up to 
eight months to deliver a decision to proceed.   
 
Mr. Acosta continued there have been initial meetings with Akai to define scope of 
services; but, without the land, it was a moot point. 
 
It was pointed out that the reason Intracoastal access is needed there is to be able to 
create the potential to have a fire boat further north than at FS #49.  Discussion ensued 
on the possibility of the station having a beach rescue/lifeguard unit housed there.   
 
Mr. Snedaker commented that the only two locations available for the station are at 
Intracoastal or the current site.  It was noted that the State would like the fire station at 
the Intracoastal (park) site, since it would keep vagrants away. The station could be 
positioned where the bridge is, and the current parking lot could be the entrance to the 
station.   
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Discussion ensued about the fire boat, with the comment being made that they do not 
have an assigned crew.  When there is a call, an engine goes out of service, and those 
personnel man the boat. 
 
It was brought up that the City Manager stated at the Budget meeting the previous night 
that getting another (ocean) fire boat was a top priority.  Discussion continued on the 
likelihood of getting another boat, the condition of the boats themselves, security, and 
getting personnel for them.  
 
Mr. Snedaker wondered if the distributed budgets were comprehensive (including 
equipment, design, construction, and the kitchen, but not the vehicles), and Mr. Acosta 
replied the documents reflected what was “on hand.”  He continued that once they 
finalize negotiations with the design consultants, he will have more accurate figures for 
design.  Construction costs depend on the completed design.   
 
Chair Jarrett recommended that they ask for a budget, even if it is rough.  He wanted to 
see a breakdown for each of the three stations; the breakdown should include all design 
fees, management fees, and construction costs.  Chair Jarrett said they need a copy of 
“Exhibit A,” which defined the bond, and how much should be spent on each station.  
Mr. Snedaker requested a “reasonable budget” for each station for the next month. 
 
Mr. Nesbitt also wanted to see an accounting of what has been spent so far to 
determine what is left.  Mr. Snedaker thought that Kim Holcombe should have that 
information. 
 
Mr. Snedaker brought up the property at 825 East Sunrise, and it was noted it is for 
sale; the money did not come out of the fire fund.  When it was purchased, it was to be 
for Fire Station #29.  It was mentioned that the City Commission would have to 
determine the disposal of funds.   
 
Mr. Snedaker continued that they need to send a status report to the City Commission 
when they figure out how much money they have.   
 
Mr. Ruth recommended asking the City Commission to send a representative to Antioch 
College to get something done.  Chair Jarrett thought staff should do that; Mr. Snedaker 
said they have been negotiating for less than two years.  Discussion ensued on what 
course of action to take from “going to court” to letting staff deal with it.  Mr. Acosta 
remarked that the College Board only meets twice a year, and that has been part of the 
delay. 
 
[Mr. Kozich left at 6:55 p.m.] 
 
Mr. Snedaker wished to see a Microsoft Project schedule of all the major stages for the 
stations, including design stage, bid stage, construction, etc.   
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Chair Jarrett would like to see the level of plans at this point for the three stations, and 
asked if that could be sent to the Committee members in a PDF format.  Printed copies 
could be provided at the meeting.  He requested that the information be made available 
as soon as possible, not right before the meeting.  Mr. Acosta said they would get an 
emailed update every month.  He added the plans themselves might be too large to 
email.  One Committee member said he would set up some PDF files on Dropbox so 
they could be accessed. 
 
Vice Chair Meade also wanted a listing and budget for provisioning of the firehouses.  It 
was pointed out there was a budget for $300,000 for furnishings, radio alerting system, 
wiring for data and phones, etc.   
 
Mr. Acosta recapped that they wanted a breakdown on the design, construction, a 
realistic timeline, schedule of fees for the accounting portion, plans in PDF files (he can 
break them down into smaller files), one complete printed set of plans for the next 
meeting, financial accounting of the fire bond funds, and where money has gone in the 
last three years. 
 
IV. Communication to the City Commission 
 
Mr. Snedaker opened discussion about the 825 East Sunrise Boulevard property, 
specifically where the money will be spent. 
 
By unanimous consensus, the Committee agreed to recommend to the City 
Commission that the money from the sale of the property at 825 East Sunrise 
Boulevard, which was originally designated for construction of Fire Station 29, be put 
toward the fire bond program. 
 
Chair Jarrett pointed out that the City saved money by building Fire Station 29 on the 
original property. 
 
At this point, self-introductions of the Committee members occurred. 
 
Chair Jarrett read the mission of the Committee.  He recommended that all Committee 
members speak to their City Commissioner about what is happening with the fire 
project.  Chair Jarrett spoke of the terrible conditions at old fire stations, such as the one 
on 27 Avenue.  
 
Mr. Meade wanted to tour one of the new stations; Mr. Snedaker advised him to call 
Division Chief Botting to set up a tour.  It was also suggested he go to Fire Station #35 
or #49 as an example of #13 might be. 
 
Mr. McTigue opened a brief discussion of the history of the land for Fire Station #49. 
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V. Adjournment 
 
Mr. Acosta said the next meeting is scheduled for July 9, 2015, and discussion ensued 
about what the meeting time should be.  Mr. Acosta will check the calendar and email 
potential dates and times to the Committee. 
 
Upon motion duly made and seconded, the meeting was adjourned at 7:33 p.m. 
 
[Minutes prepared by J. Rubin, Prototype, Inc.] 
 
Attachments: 
Fire Station Progress Reports – Carlos Acosta 

 


